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September 12, 2013 

 

Mr. Charles David Abshire (6SF-AP)  

Remedial Project Manager  

U.S. Environmental Protection Agency    

Region 6       

1445 Ross Avenue      

Dallas, TX  75202-2773     

       

RE: August 2013 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 

Malone Service Company Superfund Site - Texas City, TX 

 

Dear Mr. Abshire: 

 

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent 

Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the 

Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report 

for August 2013. 

 

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 

 

Very Truly Yours, 

 

R Piniewski 
 

Robert Piniewski 

Project Coordinator 

 

 

cc: Marilyn Long - TCEQ 

 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR AUGUST 2013 

SUBMITTED SEPTEMBER 13, 2013 

 
1) SUMMARY OF WORK PERFORMED IN AUGUST 2013 

a) PNL, ENTACT and MCP representatives continued evaluation of information collected 

during the Phase One RD work. 

b) ENTACT continued work on the solidification Treatability Study.     

c) MCP representatives continued efforts on the Cemetery Relocation.   

d) MCP representatives continued stormwater management activities at the Site. 

 

2) SUMMARY OF SAMPLING/TESTING RESULTS 

a) None. 

 

3) DELIVERABLE STATUS & MODIFICATIONS TO PLANS 

a) MCP submitted the Final Assessment of Potential Impact of Remediation of Malone Service 

Company Superfund Site on Historic Properties, Galveston County, Texas for your files. The 

final version incorporates two minor corrections as requested by Texas Historical 

Commission in its letter to approving the report. 

b) A summary of the most recent Agency Communication is shown in Table One. 

 

4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None. 

 

5) COMMUNITY RELATIONS ACTIVITIES  

a) MCP representatives will support EPA’s community relations efforts as requested by EPA.   

 

6) CHANGE IN PERSONNEL OR OPERATIONS 

a) None. 

 

7) SCHEDULE  

a) The Phase One RD Work Plan contains the project schedule.    

 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (SEPTEMBER AND 

OCTOBER 2013) 

a) Conduct off-site, Phase One RD work (e.g., data analysis, treatability study). 

b) Continue development of the draft Phase One RA Work Plan. 

c) Continue efforts on the Cemetery Relocation. 

d) Continue stormwater management activities at the Site. 

e) Review contingency plans for hurricane season and monitor tropical weather for storm 

potential.  



 

 

3 

 

Table 1 

Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 

 

 

Date 

 

MCP 

Communication Summary 

Response 

From EPA 

Date 

 

EPA 

Communication Summary 

 

Notes 

3/6/13 Submitted response to EPA’s questions on the 

revised Cemetery Relocation Work Plan 

5/22/13 

 

5/30/13 

On May 22, 2013 EPA wrote 

documenting its decision that the 

cemetery is not eligible for National 

Registry and on May 30, 2013 EPA 

approved the Cemetery Relocation Work 

Plan. 

 

4/12/13 Submitted the draft Phase One RD Work Plan 5/14/13 EPA and TCEQ provided comments on 

the draft Phase One RD Work Plan 

 

5/22/13 Submitted the Response to EPA and TCEQ 

Comments on the draft Phase One RD Work Plan 

5/22/13 EPA emailed approval of the Phase One 

RD Work Plan. 

 

5/28/13 Submitted the Final Phase One RD Work Plan 5/28/13 EPA provided written approval of the 

Phase One RD Work Plan. 

 

8/20/13 Submitted the Final Assessment of Potential Impact 

of Remediation of Malone Service Company 

Superfund Site on Historic Properties, Galveston 

County, Texas.  

8/21/13 EPA acknowledged receipt of the plan.  
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